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Glen Cove Creek Mixed-Use Waterfront Development Project
NYSDEC #1-2805-00193/00001

Meeting Minutes
May 6, 2015 @ 10:00 am
NYSDEC Region | Offices, Stony Brook, NY

1. Introductions / Sign-In
a. Refer to the attached Sign-In Sheet for a list of attendees.
b. Acronyms
i. DEP — NYSDEC Division of Environmental Permits
ii. BOH-TW — NYSDEC Bureau of Habitat — Tidal Wetlands
iii. DER — NYSDEC Division of Environmental Remediation
iv. DMM — NYSDEC Division of Materials Management

2. Summary of Project Submissions and Current Status
a. [K. Risotto] Waterfront Permitting
i. Summary of the NYSDEC coordination history from 2009 — present, based on the
attached table. Brief discussion of the SEQRA coordination and review, application
submission, and sediment sampling submission and coordination with DEP, BOH-TW,
Marine Resources, and DMM.
b. [E. Koch] Upland Development, Sediment Sampling, and Remediation Activities
i. Summary of the remediation history for the upland portion of the site, as well as brief
history of coordination with DER, US EPA.

3. Sediment Sampling / Site Management Plans
a. Sampling for low-sill bulkhead and existing upland portion of the transient marina areas
discussed. DER is concerned that the sampling performed is not adequate for BOH-TW.
BOH-TW indicated that they would like to review the sample results, but that additional testing
may not be needed if the dredging/excavation work plan includes over-excavation and capping
with clean material. K. Risotto and A. Walker to review the existing sample results and discuss
what may be required.

i. Additional Discussion — If dredging to below the proposed low-sill bulkhead elevation
prior to removal of the bulkhead, BOH-TW will not require any additional sampling of
the low-sill bulkhead area. Similar condition for the transient marina. Based on
premise that excavation to below these elevations will prevent any potentially
contaminated sediments from entering the creek.

b. DER s requiring that radiological sampling be added to the sediment sampling plan, protocols
to follow the ferry terminal SMP and 7/16/2010 APEX Dredging & Excavation Work Plan.
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Protocols and procedures for dredging/excavation, material handling, and disposal of material
to be determined based on results of sediment sampling.

I. Transient marina excavation/handling should follow the LiTungsten SMP.
Sediment Sampling Plan Changes Needed

i. Add radiological sampling per ferry terminal SMP.

ii. Add low-sill bulkhead and transient marina project areas (dredging, excavation),
sampling locations (already performed), and summary of sampling performed to plan,
especially as they relate to the sampling requirements for BOH-TW.

iii. Add a project sequence per #4 below.

4. [New Topic] NYSDEC Coordination and Sequencing for Permitting/Approvals

a.

Sediment Sampling Plan to be revised per above. Plan was previously approved by DEP,
BOH-TW, Marine Resources, and DMM. Plan needs to be approved by DER and we’ll ask
for another sign-off from BOH-TW to confirm the revisions are acceptable.
Sediment sampling will then be conducted in accordance with the plan. Results to be submitted
to all divisions of NYSDEC listed in #1 above, as well as US EPA.
Dredging and Excavation Work Plan to be prepared, outlining the methodology for
dredging/excavation, material handling/storage, and disposal.
i. Plan should follow previously approved plans for ferry terminal.
ii. Plan should cross reference the Waterfront application as applicable.
iii. Note for Plan: Capping may include armoring to prevent scouring of potentially
contaminated sediments.

Waterfront permit application materials (plans, narrative) to be updated to include references
to Dredging & Excavation Work Plan, as well as any other information required by DEP, BOH-
TW, DER, DMM.
Approvals for Dredging & Excavation Work Plan and Waterfront will be issued
simultaneously, similar to what was done for the ferry terminal. Both approvals will cross-
reference each other.

5. Stormwater Management

a.

NYSDEC Article 25 8661.5(b)(44) states that they have jurisdiction over “New discharge of
any pollutant requiring a SPDES permit pursuant to the environmental conservation law and
complying with the requirements for the issuance of such a permit.”. NYSDEC DEP and
BOH-TW do not need to review the SWPPP, but need the following included in the waterfront
permit documents:
i. Discussion of existing overland flow versus proposed stormwater management. They
would like to see more info/details on the treatment system(s) proposed, to ensure that
discharge to Glen Cove Creek through the proposed outfalls is treated satisfactorily.
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ii. Stormwater management pipe system layout.
b. DER must review and approve the SWPPP.

Discussion of Additional Information / Materials / Coordination Needed for Review of Waterfront
Project

a. In general, DEP and BOH-TW have accepted the plan layouts for all components, including
the ecology pier and small vessel marina. We went through the plan sheets and narrative, and
they made some comments (below), but there may be additional comments/changes needed as
they conduct the more thorough review for permit issuance.

b. Discussion of the Upper Reach area, which is the main area of wetlands mitigation for the
project. DEP will look at other large-scale, phased projects to determine how to draft/condition
the permit for current proposed activities given the fact that the Upper Reach area is not owned
by RXR yet.

c. Changes Needed to Project Narrative and Presumptively Incompatible (Plp) Discussion

I. Analysis of wetland impacts/mitigation must include impacts to the mudflat/littoral
zone wetlands for bulkhead reconstruction within 18”. Calculations must also be
updated for new small vessel marina footprint — less area impacted, which may offset
the additional area for the 18” seaward extension of the bulkhead.

ii. Add justification of within 18" bulkhead construction.

iii. Add a statement that educational signage re: tidal wetlands will be placed at Garvies
Point Beach, Captains Cove, and the Upper Reach.

d. Changes Needed to Waterfront Plans

i. Please show the Art. 25 jurisdictional limits in red for easier review.

ii. Please color-code the outfalls: RXR project versus Garvies Point Rd project

iii. Stormwater outfalls (Sheets A-306, A-307)
1. Show the bottom invert elevation as a line on the sections, or add a distance of
the bottom invert to mudline
2. Add flappers to the outfalls
3. Add splash pads based on the following criteria: if water depth at the outfall
location if < 6 feet at MLW, splash/scour pad/rock is required to prevent
scouring below the outfall. If water depth is > 6 feet at MLW, splash/scour pad
not required.
i. For Garvies Point Road outfalls, add a note stating “Splash pad
by others” for those outfalls with splash pads. Need to confirm
based on approved plans for road.
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Glen Cove Creek Mixed-Use Waterfront Development Project
NYSDEC #1-2805-00193/00001

Date Action/Correspondence Addt'| Description/Notes
7/31/2009|NYSDEC DEIS Comment Letter
10/16/2009|NYSDEC Application Submission Initial application submission, with forms and plans
10/19/2009|NYSDEC Notice of Receipt of Application
12/1/2009|Site Meeting w/NYSDEC
12/16/2009|LUES DEIS Comment Response Letter
12/21/2009|NYSDEC Meeting to discuss proposed project elements
12/22/2009|NYSDEC Jurisdictional Submission
6/11/2010|NYSDEC DEIS Comments Jurisdictional Determination included
5/12/2011|NYSDEC Meeting to discuss proposed project elements
5/18/2011|Presumptively Incompatible Narrative interim submission to NYSDEC
6/23/2011|Presumptively Incompatible Narrative interim submission to NYSDEC
7/8/2011{NYSDEC Feasibility Determination
submission made 6/27/2014 to NYSDEC - cover letter and
6/24/2014|Sediment Sampling Plan - Draft Submission email from K.R.isotto attached; Ellis Koch sent to DER via
email
10/3/2014|Sediment Sampling Plan - Draft Submission based on comments rcv'd
10/20/2014|Sediment Samplina Plan - Final Submission Plan approved by Tidal Wetlands, Marine Resources,
pling Pla al Submissio DMM
12/22/2014|NYSDEC Submission Package updated plans and project narrative
2/10/2015|NYSDEC Email re: Project POC, Coordination  |information provided to NYSDEC 2/11/2015
4/14/2015|NYSDEC Email re: Plan Review/Coordination meeting set for 5/6/2015 to discuss




